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ESTIMATE RUN 08/21/2019

ESTIMATE SUMMARY 12:17:02

CONTID: C21927         ESTIMATE NO: 0003 PROG 2005

PCN: 21927-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50 West of Delta EB Lanes Resurfacing PERCENT TIME:

PROJECT NO: NHPP050A-033                  

US50 WEST OF DELTA EB LANES RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: DELTA

CONTRACTOR:

Kilgore Companies, LLC dba Elam Construction PAY PERIOD ENDING

556 Struthers Avenue DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81501     (970)242-5370 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,000,771.45 PARTICIPATING $ $ 458,697.41

AWARD PROJECT AMT: 5,568,270.57 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,935.92

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.39

WORK DAYS

WORK DAYS

31.26%

4,125,228.62

458,697.41

458,697.41

445,761.49

$

$

$

$

1,875,542.83

0.00

1,875,542.83

0.00

1,875,542.83

-51,316.28

0.00

1,824,226.55

0.00

AMOUNT DUE 1,824,226.55 445,761.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 445,761.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

66.0 TIME ALLOW: 115

ORIG TIME ALLOW: 115

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/10/2019

05/10/2019

08/10/2019

03/14/2019

04/01/2019

04/19/2019

05/10/2019
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PCN: 21927-BID    ESTIMATE RUN 08/21/2019

PROJECT: NHPP050A-033                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:17:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

0.000

EACH

790.00000

0010 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

11.000

SY  

55.00000

0015 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

170.000

EACH

5.00000

0020 Removal of Detour Pavement 0.000

0.000

202-00222  
 

0.000.000

0.00

2,860.000

SY  

14.80000

0025 Removal of Asphalt Mat (Planing) 33,454.000

12,307.000

202-00240  
 

93,810.0545,761.000

25,229.35

120,424.000

SY  

2.05000

0030 Removal of Pavement Marking 8,840.000

6,004.000

202-00250  
 

8,906.4014,844.000

3,602.40

30,463.000

SF  

0.60000

0035 Removal of Guardrail Type 3 7,308.000

0.000

202-01130  
 

23,020.207,308.000

0.00

7,308.000

LF  

3.15000

0040 Removal of End Anchorage 20.000

0.000

202-01300  
 

5,700.0020.000

0.00

20.000

EACH

285.00000

0045 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

2.000

EACH

1,540.00000

0050 Blading 36.000

49.000

203-01500  
 

10,455.0085.000

6,027.00

125.000

HOUR

123.00000

0055 Potholing 26.000

10.000

203-01597  
 

7,920.0036.000

2,200.00

36.000

HOUR

220.00000
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PCN: 21927-BID    ESTIMATE RUN 08/21/2019

PROJECT: NHPP050A-033                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:17:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Log Type 1 (12 Inch) 1,232.000

20.000

208-00002  
 

6,823.401,252.000

109.00

1,252.000

LF  

5.45000

0065 Aggregate Bag 80.000

45.000

208-00035  
 

681.25125.000

245.25

125.000

LF  

5.45000

0070 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

2,500.00000

0075 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

4,500.00000

0080 Removal and Disposal of Sediment (Labor) 0.000

4.000

208-00103  
 

156.004.000

156.00

40.000

HOUR

39.00000

0085 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

122.00000

0090 Sweeping (Sediment Removal) 4.000

4.000

208-00106  
 

551.208.000

275.60

20.000

HOUR

68.90000

0095 Removal of Trash 2.000

0.000

208-00107  
 

161.602.000

0.00

20.000

HOUR

80.80000

0100 Erosion Control Management 13.000

8.000

208-00207  
 

5,355.0021.000

2,040.00

30.000

DAY 

255.00000

0105 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

10.000

EACH

275.00000

0110 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

4.000

ACRE

580.00000
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PCN: 21927-BID    ESTIMATE RUN 08/21/2019

PROJECT: NHPP050A-033                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:17:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

4.000

ACRE

3,600.00000

0120 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

4.000

ACRE

1,160.00000

0125 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

800.000

LB  

2.80000

0130 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

25.000

TON 

69.90000

0135 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

0.000.000

0.00

1,493.610

TON 

41.60000

0140 Full Depth Reclamation of Hot Mix Asph Pavement 
(Processing Only)

0.000

0.000

310-00500  
 

0.000.000

0.00

0.000

SY  

2.90000

0145 Full Depth Reclamation Of Hot Mix Asphalt Pavement 
(12-16") 

34,705.000

15,483.000

310-00614  
 

198,242.6050,188.000

61,157.85

50,188.000

SY  

3.95000

0150 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

11,798.700

TON 

80.00000

0155 Hot Mix Asphalt (Grading SX) (100) 7,331.130

2,253.910

403-34801  
 

558,328.589,585.040

131,290.26

32,072.530

TON 

58.25000

0160 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

1,307.520

TON 

600.00000

0165 Asphalt Cement Performance Grade (PG 58-28) 415.210

120.810

411-03352  
 

230,488.60536.020

51,948.30

616.830

TON 

430.00000
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PCN: 21927-BID    ESTIMATE RUN 08/21/2019

PROJECT: NHPP050A-033                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:17:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Emulsified Asphalt (Slow-Setting) 980.000

280.000

411-10255  
 

3,150.001,260.000

700.00

16,614.000

GAL 

2.50000

0175 Cellular Geogrid 0.000

2,133.000

420-00526  
 

4,799.252,133.000

4,799.25

2,133.000

SY  

2.25000

0180 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

45.000

CY  

134.00000

0185 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

105.000

603-01185  
 

19,425.00105.000

19,425.00

105.000

LF  

185.00000

0190 Inlet Type C (5 Foot) 0.000

1.000

604-00305  
 

2,480.001.000

2,480.00

1.000

EACH

2,480.00000

0195 6 Inch Perforated Pipe Underdrain 1,480.000

480.000

605-00060  
 

47,236.001,960.000

11,568.00

1,960.000

LF  

24.10000

0200 Guardrail Type 3 (6-3 Post Spacing) 1,433.000

0.000

606-00301  
 

29,519.801,433.000

0.00

6,900.000

LF  

20.60000

0205 End Anchorage Type 3D 4.000

0.000

606-01340  
 

6,720.004.000

0.00

9.000

EACH

1,680.00000

0210 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

2,570.00000

0215 End Anchorage (Flared) 4.000

0.000

606-02005  
 

9,000.004.000

0.00

9.000

EACH

2,250.00000

0220 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.35000
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PCN: 21927-BID    ESTIMATE RUN 08/21/2019

PROJECT: NHPP050A-033                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:17:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

180.000

EACH

22.00000

0230 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

40.000

EACH

23.00000

0235 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

15.000

EACH

24.00000

0240 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

37,049.000

LF  

0.40000

0245 Detour Pavement 1,938.000

865.000

621-00450  
 

141,271.202,803.000

43,596.00

2,803.000

SY  

50.40000

0250 Detour Drainage Pipe (Class 0) 568.000

102.000

624-20300  
 

29,815.00670.000

4,539.00

670.000

LF  

44.50000

0255 Construction Surveying 0.350

0.400

625-00000  
 

33,000.000.750

17,600.00

1.000

L S 

44,000.00000

0260 Construction Surveying (Hourly) 5.000

4.000

625-00001  
 

1,125.009.000

500.00

10.000

HOUR

125.00000

0265 Mobilization 0.500

0.100

626-00000  
 

165,000.000.600

27,500.00

1.000

L S 

275,000.00000

0270 Public Information Services (Tier III) 0.338

0.169

626-01103  
 

2,028.000.507

676.00

1.000

L S 

4,000.00000

0275 Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

351.000

GAL 

85.00000
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PCN: 21927-BID    ESTIMATE RUN 08/21/2019

PROJECT: NHPP050A-033                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:17:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Pavement Marking Paint (High Build) 319.000

252.000

627-00013  
 

18,843.00571.000

8,316.00

1,089.000

GAL 

33.00000

0285 Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spec 

0.000

0.000

627-30407  
 

0.000.000

0.00

193.000

SF  

17.00000

0290 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

283.000

SF  

12.00000

0295 Flagging 797.000

144.000

630-00000  
 

23,525.00941.000

3,600.00

4,000.000

HOUR

25.00000

0300 Traffic Control Inspection 20.000

7.000

630-00007  
 

8,100.0027.000

2,100.00

55.000

DAY 

300.00000

0305 Traffic Control Management 45.000

21.000

630-00012  
 

62,700.0066.000

19,950.00

115.000

DAY 

950.00000

0310 Barricade (Type 3 M-D) (Temporary) 7.000

0.000

630-80338  
 

1,750.007.000

0.00

14.000

EACH

250.00000

0315 Construction Traffic Sign (Panel Size A) 55.000

0.000

630-80341  
 

2,475.0055.000

0.00

110.000

EACH

45.00000

0320 Construction Traffic Sign (Panel Size B) 69.000

0.000

630-80342  
 

3,450.0069.000

0.00

138.000

EACH

50.00000

0325 Vertical Panel 30.000

0.000

630-80350  
 

600.0030.000

0.00

60.000

EACH

20.00000

0330 Vertical Panel (With Light) (Flashing) 7.500

0.000

630-80353  
 

150.007.500

0.00

25.000

EACH

20.00000
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PCN: 21927-BID    ESTIMATE RUN 08/21/2019

PROJECT: NHPP050A-033                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:17:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Vertical Panel (With Light) (Steady Burn) 1.500

0.000

630-80354  
 

30.001.500

0.00

25.000

EACH

20.00000

0340 Portable Message Sign Panel 1.500

0.000

630-80355  
 

6,000.001.500

0.00

3.000

EACH

4,000.00000

0345 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

1,250.001.000

0.00

3.000

EACH

1,250.00000

0350 Drum Channelizing Device 159.000

0.000

630-80360  
 

2,385.00159.000

0.00

500.000

EACH

15.00000

0355 Drum Channelizing Device (With Light) (Flashing) 37.500

0.000

630-80363  
 

750.0037.500

0.00

75.000

EACH

20.00000

0360 Drum Channelizing Device (With Light) (Steady Burn) 25.000

0.000

630-80364  
 

500.0025.000

0.00

50.000

EACH

20.00000

0365 Portable Traffic Speed Monitor 1.000

0.000

630-80367  
 

4,500.001.000

0.00

4.000

EACH

4,500.00000

0370 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

41.20000

0375 Traffic Cone 75.000

0.000

630-80380  
 

375.0075.000

0.00

150.000

EACH

5.00000

0380 Portable Rumble Strips (Temporary) 12.000

0.000

630-80440  
 

19,200.0012.000

0.00

24.000

EACH

1,600.00000

0385 Mobile Attenuator 3.000

1.000

630-85041  
 

1,800.004.000

450.00

5.000

DAY 

450.00000
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PCN: 21927-BID    ESTIMATE RUN 08/21/2019

PROJECT: NHPP050A-033                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:17:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0395 F/A Partnering 1,500.000

0.000

700-70011  
 

1,500.001,500.000

0.00

3,000.000

F A 

1.00000

0400 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0405 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

110,528.000

F A 

1.00000

0410 F/A Asphalt Cement Cost Adjustment -2,703.700

0.000

700-70019  
 

-2,703.70-2,703.700

0.00

22,703.700

F A 

1.00000

0415 F/A On-The-Job Trainee 6,400.000

0.000

700-70023  
 

6,400.006,400.000

0.00

6,400.000

F A 

1.00000

0420 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

0.000

F A 

1.00000

0425 F/A Work Zone Intrusion Alarm System 3,000.000

0.000

700-70034  
 

3,000.003,000.000

0.00

3,000.000

F A 

1.00000

0445 Rem Asphalt Mat (Planing) 10"-12" 2nd Pass (additional
depth Planing)

29,501.000

9,072.000

202-00240  
 

30,472.6738,573.000

7,166.88

38,573.000

SY  

0.79000

0450 Full Depth Reclam of Hot Mix Asph Pvmt (Reduced FDR 
depth 0"-8")price reduction

-34,705.000

-15,483.000

310-00500  
 

-15,558.28-50,188.000

-4,799.73

-34,705.000

SY  

0.31000

0455 Added Item (Dollar)/ Shared Cost Savings 0.000

0.000

900-00006  
 

0.000.000

0.00

22,637.680

DOL 

1.00000
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PCN: 21927-BID    ESTIMATE RUN 08/21/2019

PROJECT: NHPP050A-033                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:17:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 Modify Inlet STA 1049+96.50 (Median) 0.000

1.000

210-04020  
 

2,850.001.000

2,850.00

1.000

EACH

2,850.00000

0465 18 In RCES STA 1051+88.50RT 0.000

1.000

603-05018  
 

1,400.001.000

1,400.00

1.000

EACH

1,400.00000

CAT 1,830,912.82458,697.415,956,141.45CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0430 Field Office (Class 2) 1.000

0.000

620-00002  
 

20,030.001.000

0.00

1.000

EACH

20,030.00000

0435 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

18,000.001.000

0.00

1.000

EACH

18,000.00000

0440 Sanitary Facility 1.000

0.000

620-00020  
 

6,600.001.000

0.00

1.000

EACH

6,600.00000

CAT 44,630.000.0044,630.00CURRENT AMT0400 $ $ $

$ 1,875,542.82458,697.41$6,000,771.45$CURRENT AMTPROJECT TOTAL


